IMOS Activity Planning Calendar for May 2017

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/ Planned recovery	NRT data available?	QCd DM data delivery	Comments
Ocean Glider	Ocean Glider	Pattiaratchi, Chari	UWA	Storm Bay Slocum Deployment		Storm Bay, Tas	East Coast Tasmania	SEA-IMOS	CSIRO	Jun-17	Y	Sep-17	
Ocean Glider	Ocean Glider	Pattiaratchi, Chari	UWA	Two Rocks Slocum Deployment		Perth Region, WA	Perth Region	WAIMOS	UWA	Jun-17	Y	Sep-17	
Ocean Glider	Ocean Glider	Pattiaratchi, Chari	UWA	Yamba Slocum Deployment		Yamba, NSW	Coffs Harbour	NSW-IMOS	UWA, SIMS	Jun-17	Y	Sep-17	
Wireless Sensor Networks	Wireless Sensor Networks	Bainbridge, Scott	AIMS	Orpheus Island Service	RV Cape Ferguson	Orpheus Island, GBR, QLD	Central Great Barrier Reef	Q-IMOS	AIMS, JCU	8 days	Y	N/A	Evaluate existing infrastructure to inform down-scaling task
Wireless Sensor Networks	Wireless Sensor Networks	Bainbridge, Scott	AIMS	Lizard Island Service	Lizard Island small vessels	Lizard Island, GBR, QLD	Northern Great Barrier Reef	Q-IMOS	AIMS, Aust Museum	6 days	Y	N/A	Evaluate existing infrastructure to inform down-scaling task
SRS	SatAltim	Watson, Christopher	UTAS	Bass Strait GPS buoy deployment	Dell Richey II	Bass Strait, TAS	Bass Strait	All	CSIRO, UTAS	4 days	N	N/A	
SOOP	XBT	Thresher, Ann	CSIRO	PX30 Deployment	Shenking	Brisbane to Fiji	Pacific Ocean	BW & C	CSIRO	May-17	Y	Within 7 days of voyage completion	
SOOP	XBT	Thresher, Ann	CSIRO	PX34 Deployment	Maersk-Jalan	Sydney to New Zealand	Pacific Ocean	BW & C	CSIRO	May-17	Y	Within 7 days of voyage completion	

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/ Planned recovery	NRT data available?	QCd DM data delivery	Comments
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	GBRMYR Deployment	RV Cape Ferguson	Myrmidon, GBR, QLD	Central Great Barrier Reef	Q-IMOS	AIMS	Nov-17	N	May-18	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	GBRPPS Deployment	RV Cape Ferguson	Palm Passage, GBR, QLD	Central Great Barrier Reef	Q-IMOS	AIMS	Nov-17	Y*	May-18	*NRT co-investment uncertain from Nov-16
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	NRSYON Deployment	RV Cape Ferguson	Yongala, GBR, QLD	Central Great Barrier Reef	Q-IMOS, BW & C	AIMS	Nov-17	Y	May-18	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	NRSYON BGC sampling	RV Apollo	Yongala, GBR, QLD	Central Great Barrier Reef	Q-IMOS, BW & C	AIMS	May-17	N	As per the agreed ANMN workflows	
National Mooring Network	NSW	Roughan, Moninya	SIMS	PH25, PH50, NRSPHB, PH125 BGC sampling	RV Bombora	Port Hacking, NSW	Sydney Region	NSW-IMOS	NSW OEH	May-17	N	As per the agreed ANMN workflows	
National Mooring Network	NSW	Roughan, Moninya	SIMS	ORS065 Deployment	VenLea	Sydney, NSW	Sydney Region	NSW-IMOS	OFS, SIMS, UNSW	Jun-17	N	Jul-17	
National Mooring Network	NSW	Roughan, Moninya	SIMS	PH100 Deployment	VenLea	Sydney, NSW	Sydney Region	NSW-IMOS	OFS, SIMS, UNSW	Aug-17	N	Sep-17	
National Mooring Network	SA	Middleton, John	SARDI	NRSKAI Deployment	RV Negerin	Kangaroo Island, SA	Great Australian Bight	SAIMOS, BW & C	SARDI	Aug-17	N	Nov-17	
National Mooring Network	SA	Middleton, John	SARDI	SAM8SG Deployment	RV Negerin	Mouth Spencer Gulf, SA	SA Gulfs	SAIMOS	SARDI	Aug-17	N	Nov-17	

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/ Planned recovery	NRT data available?	QCd DM data delivery	Comments
National Mooring Network	SA	Middleton, John	SARDI	NRSKAI, SAM8SG CTD transect	RV Negerin	Kangaroo Island, Mouth of Spencer Gulf, SA	Great Australian Bight, SA Gulfs	SAIMOS, BW & C	SARDI	May-17	N	Aug-17	
National Mooring Network	SA	Middleton, John	SARDI	SAM8SG and NRSKAI SAIMOS BGC sampling	Kangaroo Island, Mouth of Spencer Gulf, SA	Great Australian Bight, SA Gulfs	Great Australian Bight, SA Gulfs	SAIMOS	SARDI	May-17	N	Nov-17	
National Mooring Network	SA	Middleton, John	SARDI	NRSKAI BGC sampling	RV Negerin	Kangaroo Island, SA	Great Australian Bight	SAIMOS, BW & C	SARDI	May-17	N	As per the agreed ANMN workflows	
National Mooring Network	WA	Feng, Ming	CSIRO	NRSROT Deployment	RV Linnaeus	Rottnest Island, WA	Perth Region	WAIMOS, BW & C	CSIRO	Aug-17	N	Sep-17	
National Mooring Network	WA	Feng, Ming	CSIRO	NRSROT BGC sampling	RV Linnaeus	Rottnest Island, WA	Perth Region	WAIMOS, BW & C	CSIRO	May-17	N	As per the agreed ANMN workflows	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS MAI Deployment	MV Montunui	Maria Island, TAS	East Coast Tasmania	SEA-IMOS, BW & C	CSIRO	Nov-17	Y	Feb-18	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS MAI BGC sampling	RV Southcape	Maria Island, TAS	East Coast Tasmania	SEA-IMOS, BW & C	CSIRO	May-17	N	As per the agreed ANMN workflows	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS NSI BGC sampling	RV Cilla	North Stradbroke Island, QLD	Brisbane Region	Q-IMOS, BW & C	CSIRO	May-17	N	As per the agreed ANMN workflows	