

IMOS Activity Planning Calendar for August 2016

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/ Planned recovery	NRT data available?	QCd DM data delivery	Comments
SRS	SatAltim	Watson, Christopher	UTAS	Bass Strait Historical CP Deployment	Dell Richey II	Bass Strait, TAS	Bass Strait	All	CSIRO, UTAS	Feb-17	N	Mar-17	
SRS	SatAltim	Watson, Christopher	UTAS	Storm Bay Removal	The Marine Solution	Storm Bay, TAS	East Coast Tasmania	All	CSIRO, UTAS	1 day	N	N/A	
SRS	SatAltim	Watson, Christopher	UTAS	S3A Deployment	Dell Richey II	Bass Strait, TAS	Bass Strait	All	CSIRO, UTAS	Aug-17	N	Sep-17	
SRS	SatAltim	Watson, Christopher	UTAS	Bass Strait GPS buoy deployment	Dell Richey II	Bass Strait, TAS	Bass Strait	All	CSIRO, UTAS	4 days	N	N/A	
SOOP	XBT	Thresher, Ann	CSIRO	PX30 Deployment	Shenking	Brisbane to Fiji	Pacific Ocean	BW & C	CSIRO	Aug-16	Y	Within 7 days of voyage completion	
SOOP	XBT	Thresher, Ann	CSIRO	PX34 Deployment	Maersk-Jalan	Sydney to New Zealand	Pacific Ocean	BW & C	CSIRO	Aug-16	Y	Within 7 days of voyage completion	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	ITFFTB Deployment	RV Solander	Timor Sea	Indonesian Throughflow	WAIMOS	AIMS, Darwin Port	Feb-17	N	Aug-17	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	ITFJBG Deployment	RV Solander	Timor Sea	Indonesian Throughflow	WAIMOS	AIMS, Darwin Port	Feb-17	N	Aug-17	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	ITFMHB Deployment	RV Solander	Timor Sea	Indonesian Throughflow	WAIMOS	AIMS, Darwin Port	Feb-17	N	Aug-17	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	ITFTIS Deployment	RV Solander	Timor Sea	Indonesian Throughflow	WAIMOS	AIMS, Darwin Port	Feb-17	N	Aug-17	

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/ Planned recovery	NRT data available?	QCd DM data delivery	Comments
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	NRSDAR Deployment	RV Solander	Darwin, NT	Darwin Region	WAIMOS, BW & C	AIMS	Feb-17	Y	Aug-17	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	Beagle Gulf Deployment	RV Solander	Beagle Gulf, NT	Darwin Region	WAIMOS	AIMS	Feb-17	Y	Aug-17	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	NRSYON BGC sampling	RV Apollo	Yongala, GBR, QLD	Central Great Barrier Reef	Q-IMOS, BW & C	AIMS	Aug-16	N	As per the agreed ANMN workflows	
National Mooring Network	NSW	Roughan, Moninya	SIMS	PH25, PH50, NRSPHB, PH125 BGC sampling	RV Bombora	Port Hacking, NSW	Sydney Region	NSW-IMOS	NSW OEH	Aug-16	N	As per the agreed ANMN workflows	
National Mooring Network	NSW	Roughan, Moninya	SIMS	ORS065 Deployment	VenLea	Sydney, NSW	Sydney Region	NSW-IMOS	OFS, SIMS, UNSW	Sep-16	N	Oct-16	
National Mooring Network	NSW	Roughan, Moninya	SIMS	PH100 Deployment	VenLea	Sydney, NSW	Sydney Region	NSW-IMOS	OFS, SIMS, UNSW	Nov-16	N	Dec-16	
National Mooring Network	SA	Middleton, John	SARDI	NRSKAI Deployment	RV Negerin	Kangaroo Island, SA	Great Australian Bight	SAIMOS, BW & C	SARDI	Nov-16	N	Feb-17	
National Mooring Network	SA	Middleton, John	SARDI	SAM8SG Deployment	RV Negerin	Mouth Spencer Gulf, SA	SA Gulfs	SAIMOS	SARDI	Nov-16	N	Feb-17	
National Mooring Network	SA	Middleton, John	SARDI	NRSKAI, SAM8SG CTD transect	RV Negerin	Kangaroo Island, Mouth of Spencer Gulf, SA	Great Australian Bight, SA Gulfs	SAIMOS, BW & C	SARDI	Aug-16	N	Nov-16	
National Mooring Network	SA	Middleton, John	SARDI	SAM8SG and NRSKAI SAIMOS BGC sampling	RV Negerin	Kangaroo Island, Mouth of Spencer Gulf, SA	Great Australian Bight, SA Gulfs	SAIMOS	SARDI	Aug-16	N	Feb-17	

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/Planned recovery	NRT data available?	QCd DM data delivery	Comments
National Mooring Network	SA	Middleton, John	SARDI	NRSKAI BGC sampling	RV Negerin	Kangaroo Island, SA	Great Australian Bight	SAIMOS, BW & C	SARDI	Aug-16	N	As per the agreed ANMN workflows	
National Mooring Network	SA	Middleton, John	SARDI	SAM5CB Deployment	RV Negerin	Coffin Bay, SA	Great Australian Bight	SAIMOS	SARDI	Feb-17	N	May-17	
National Mooring Network	WA	Feng, Ming	CSIRO	NRSROT Deployment	RV Linnaeus	Rottneest Island, WA	Perth Region	WAIMOS, BW & C	CSIRO	Nov-16	N	Dec-16	
National Mooring Network	WA	Feng, Ming	CSIRO	NRSROT BGC sampling	RV Linnaeus	Rottneest Island, WA	Perth Region	WAIMOS, BW & C	CSIRO	Aug-16	N	As per the agreed ANMN workflows	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS MAI BGC sampling	RV Southcape	Maria Island, TAS	East Coast Tasmania	TasIMOS, BW & C	CSIRO	Aug-16	N	As per the agreed ANMN workflows	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS NSI BGC sampling	RV Cilla	North Stradbroke Island, QLD	Brisbane Region	Q-IMOS, BW & C	CSIRO	Aug-16	N	As per the agreed ANMN workflows	
National Mooring Network	CO2	Tilbrook, Bronte	CSIRO	NRSKAI-CO2 Deployment	Lucky S	Kangaroo Island, SA	Great Australian Bight	BW & C	CSIRO	Feb-17	Y	Aug-17	