

IMOS Activity Planning Calendar for December 2016

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/Planned recovery	NRT data available?	QCd DM data delivery	Comments
AUV	AUV	Williams, Stefan	SIMS	NSW Deployment	Bomborra/Sirius	NSW	Sydney Region	NSW-IMOS	NSW DPI, UNSW, Usyd	5 days	N	Feb-17	
SOOP	XBT	Thresher, Ann	CSIRO	IX28 * 2 Deployment	L'Astrolabe	Hobart to Antarctica	Southern Ocean	BW & C	CSIRO, IFREMER	Dec-16	Y	Within 7 days of voyage completion	
SOOP	CPR	Richardson, Anthony	CSIRO	AusCPR Bri-Syd Deployment	MV Tonsberg	Brisbane to Sydney	Pacific Ocean	BW & C	CSIRO	1 day	N	1 month (PCI), 6 months (Abundance)	
SOOP	CPR	Richardson, Anthony	CSIRO	AusCPR Syd-Mel Deployment	MV Tonsberg	Sydney to Melbourne	Pacific Ocean	BW & C	CSIRO	1 day	N	1 month (PCI), 6 months (Abundance)	
SOOP	CPR	Richardson, Anthony	CSIRO	AusCPR Mel-Ade Deployment	MV Tonsberg	Melbourne to Adelaide	Great Australian Bight	BW & C	CSIRO	1 day	N	1 month (PCI), 6 months (Abundance)	
SOOP	CPR	Richardson, Anthony	CSIRO	SO-CPR Hobart-Antarctica Deployment	Aurora Australis	Hobart to Antarctica	Southern Ocean	BW & C	AAD, CSIRO	1 day	N	1 month (PCI), 6 months (Abundance)	
SOOP	CPR	Richardson, Anthony	CSIRO	AusCPR Ade-Fre Deployment	MV Tonsberg	Adelaide to Fremantle	Great Australian Bight	BW & C	CSIRO	1 day	N	1 month (PCI), 6 months (Abundance)	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	NRS DAR BGC sampling	RV Solander and charter	Darwin, NT	Darwin Region	WAIMOS	AIMS, Darwin Port	Dec-16	N	As per the agreed ANMN workflows	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	NRS YON BGC sampling	RV Apollo	Yongala, GBR, QLD	Central Great Barrier Reef	Q-IMOS, BW & C	AIMS	Dec-16	N	As per the agreed ANMN workflows	

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/ Planned recovery	NRT data available?	QCd DM data delivery	Comments
National Mooring Network	NSW	Roughan, Moninya	SIMS	PH25, PH50, NRSPHB, PH125 BGC sampling	RV Bombora	Port Hacking, NSW	Sydney Region	NSW-IMOS	NSW OEH	Dec-16	N	As per the agreed ANMN workflows	
National Mooring Network	NSW	Roughan, Moninya	SIMS	ORS065 Deployment	VenLea	Sydney, NSW	Sydney Region	NSW-IMOS	OFS, SIMS, UNSW	Jan-17	N	Feb-17	
National Mooring Network	NSW	Roughan, Moninya	SIMS	SYD100 Deployment	VenLea	Sydney, NSW	Sydney Region	NSW-IMOS	OFS, SIMS, UNSW	Mar-17	N	Apr-17	
National Mooring Network	WA	Feng, Ming	CSIRO	NRSROT BGC sampling	RV Linnaeus	Rottneest Island, WA	Perth Region	WAIMOS, BW & C	CSIRO	Dec-16	N	As per the agreed ANMN workflows	
National Mooring Network	Passive Acoustic	McCauley, Rob	Curtin	PAPCA Deployment	RV Whale Song	Perth Canyon, WA	Perth Region	WAIMOS	Curtin University, CWR, DoD	Jun-17	N	Dec-17	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS MAI BGC sampling	RV Southcape	Maria Island, TAS	East Coast Tasmania	SEA-IMOS, BW & C	CSIRO	Dec-16	N	As per the agreed ANMN workflows	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS NSI BGC sampling	RV Cilla	North Stradbroke Island, QLD	Brisbane Region	Q-IMOS, BW & C	CSIRO	Dec-16	N	As per the agreed ANMN workflows	
Animal Tracking	Acoustic telemetry	Harcourt, Rob	SIMS	Ningaloo Reef Service	CSIRO vessel	Ningaloo, WA	North West WA	WAIMOS	SIMS, CSIRO	Dec-17	N	Dec-17	
SOOP	BGC	Tilbrook, Bronte	CSIRO	Aurora Australis CO2 system Operation	Aurora Australis	Southern Ocean	Southern Ocean	BW & C	CSIRO, AAD	Apr-17	Y	6 months after cruise completion	
SOOP	Flux	Schulz, Eric	BoM	RV Aurora Australis Air-Sea Flux Operation	Aurora Australis	Southern Ocean	Southern Ocean	BW & C	AAD	16/17 season	Y	N/A	

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/Planned recovery	NRT data available?	QCd DM data delivery	Comments
Animal Tracking	Animal Tagging	Harcourt, Rob	SIMS	GAB Australian sea lion deployments	Australian sea lions (6)	Great Australian Bight, SA	Great Australian Bight	SAIMOS	SARDI, SIMS, UTAS	120 days	Y	6 months after recovery	