

IMOS Activity Planning Calendar for February 2017

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/ Planned recovery	NRT data available?	QCd DM data delivery	Comments
Ocean Glider	Ocean Glider	Pattiaratchi, Chari	UWA	Bass Strait Slocum Deployment		Bass Strait, Tas	Bass Strait	SEA-IMOS	CSIRO	Mar-17	Y	Jun-17	
Ocean Glider	Ocean Glider	Pattiaratchi, Chari	UWA	Bonney Slocum Deployment		Portland, Vic	Bonney Coast	SAIMOS, SEAIMOS	UWA	Mar-17	Y	Jun-17	
Ocean Glider	Ocean Glider	Pattiaratchi, Chari	UWA	Two Rocks Slocum Deployment		Perth Region, WA	Perth Region	WAIMOS	UWA	Mar-17	Y	Jun-17	
SRS	SatAltim	Watson, Christopher	UTAS	Bass Strait Historical CP Deployment	Dell Richey II	Bass Strait, TAS	Bass Strait	All	CSIRO, UTAS	Aug-17	N	Sep-17	
SRS	SatAltim	Watson, Christopher	UTAS	S3B Installation	Dell Richey II	Bass Strait, TAS	Bass Strait	All	CSIRO, UTAS	Aug-17	N	Sep-17	New mooring for the Seninal-3B satellite
SRS	SatAltim	Watson, Christopher	UTAS	Bass Strait GPS buoy deployment	Dell Richey II	Bass Strait, TAS	Bass Strait	All	CSIRO, UTAS	4 days	N	N/A	
SRS	SatAltim	Watson, Christopher	UTAS	S3A Removal	Dell Richey II	Bass Strait, TAS	Bass Strait	All	CSIRO, UTAS	1 day	N	N/A	
SOOP	XBT	Thresher, Ann	CSIRO	IX28 * 2 Deployment	L'Astrolabe	Hobart to Antarctica	Southern Ocean	BW & C	CSIRO, IFREMER	Feb-17	Y	Within 7 days of voyage completion	
SOOP	XBT	Thresher, Ann	CSIRO	PX30 Deployment	Shenking	Brisbane to Fiji	Pacific Ocean	BW & C	CSIRO	Feb-17	Y	Within 7 days of voyage completion	
SOOP	XBT	Thresher, Ann	CSIRO	PX34 Deployment	Maersk-Jalan	Sydney to New Zealand	Pacific Ocean	BW & C	CSIRO	Feb-17	Y	Within 7 days of voyage completion	

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/Planned recovery	NRT data available?	QCd DM data delivery	Comments
SOOP	CPR	Richardson, Anthony	CSIRO	SO-CPR Hobart-Antarctica Deployment	Aurora Australis	Hobart to Antarctica	Southern Ocean	BW & C	AAD, CSIRO	1 day	N	1 month (PCI), 6 months (Abundance)	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	ITFFTB Deployment	RV Solander	Timor Sea	Indonesian Throughflow	WAIMOS	AIMS, Darwin Port	Aug-17	N	Feb-18	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	ITFJBG Deployment	RV Solander	Timor Sea	Indonesian Throughflow	WAIMOS	AIMS, Darwin Port	Aug-17	N	Feb-18	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	ITFMHB Deployment	RV Solander	Timor Sea	Indonesian Throughflow	WAIMOS	AIMS, Darwin Port	Aug-17	N	Feb-18	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	ITFTIS Deployment	RV Solander	Timor Sea	Indonesian Throughflow	WAIMOS	AIMS, Darwin Port	Aug-17	N	Feb-18	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	NRSDAR Deployment	RV Solander	Darwin, NT	Darwin Region	WAIMOS, BW & C	AIMS	Aug-17	Y	Feb-18	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	Beagle Gulf Deployment	RV Solander	Beagle Gulf, NT	Darwin Region	WAIMOS	AIMS	Aug-17	Y	Feb-18	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	NRSYON BGC sampling	RV Apollo	Yongala, GBR, QLD	Central Great Barrier Reef	Q-IMOS, BW & C	AIMS	Feb-17	N	As per the agreed ANMN workflows	
National Mooring Network	NSW	Roughan, Moninya	SIMS	PH25, PH50, NRSPHB, PH125 BGC sampling	RV Bombora	Port Hacking, NSW	Sydney Region	NSW-IMOS	NSW OEH	Feb-17	N	As per the agreed ANMN workflows	
National Mooring Network	NSW	Roughan, Moninya	SIMS	ORS065 Deployment	VenLea	Sydney, NSW	Sydney Region	NSW-IMOS	OFS, SIMS, UNSW	Mar-17	N	Apr-17	

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/Planned recovery	NRT data available?	QCd DM data delivery	Comments
National Mooring Network	NSW	Roughan, Moninya	SIMS	PH100 Deployment	VenLea	Sydney, NSW	Sydney Region	NSW-IMOS	OFS, SIMS, UNSW	May-17	N	Jun-17	
National Mooring Network	SA	Middleton, John	SARDI	NRSKAI Deployment	RV Negerin	Kangaroo Island, SA	Great Australian Bight	SAIMOS, BW & C	SARDI	May-17	N	Aug-17	
National Mooring Network	SA	Middleton, John	SARDI	SAM8SG Deployment	RV Negerin	Mouth Spencer Gulf, SA	SA Gulfs	SAIMOS	SARDI	May-17	N	Aug-17	
National Mooring Network	SA	Middleton, John	SARDI	NRSKAI, SAM8SG CTD transect	RV Negerin	Kangaroo Island, Mouth of Spencer Gulf, SA	Great Australian Bight, SA Gulfs	SAIMOS, BW & C	SARDI	Feb-17	N	May-17	
National Mooring Network	SA	Middleton, John	SARDI	SAM8SG and NRSKAI SAIMOS BGC sampling	Kangaroo Island, Mouth of Spencer Gulf, SA	Great Australian Bight, SA Gulfs	Great Australian Bight, SA Gulfs	SAIMOS	SARDI	Feb-17	N	Aug-17	
National Mooring Network	SA	Middleton, John	SARDI	NRSKAI BGC sampling	RV Negerin	Kangaroo Island, SA	Great Australian Bight	SAIMOS, BW & C	SARDI	Feb-17	N	As per the agreed ANMN workflows	
National Mooring Network	SA	Middleton, John	SARDI	SAM5CB Deployment	RV Negerin	Coffin Bay, SA	Great Australian Bight	SAIMOS	SARDI	Aug-17	N	Nov-17	
National Mooring Network	WA	Feng, Ming	CSIRO	NRSROT Deployment	RV Linnaeus	Rottneest Island, WA	Perth Region	WAIMOS, BW & C	CSIRO	May-17	N	Jun-17	
National Mooring Network	WA	Feng, Ming	CSIRO	NRSROT BGC sampling	RV Linnaeus	Rottneest Island, WA	Perth Region	WAIMOS, BW & C	CSIRO	Feb-17	N	As per the agreed ANMN workflows	

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/Planned recovery	NRT data available?	QCd DM data delivery	Comments
National Mooring Network	Passive Acoustic	McCauley, Rob	Curtin	PAPOR Deployment	FV Tiki II	Portland, Vic	Bonney Coast	SAIMOS, SEA-IMOS	Curtin University, Bridgewater Bay Pty. Ltd.	Feb-18	N	Aug-18	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS NSI Deployment	MV Markarna	North Stradbroke Island, QLD	Brisbane Region	Q-IMOS, BW & C	CSIRO	Jun-17	Y	Sep-17	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS MAI BGC sampling	RV Southcape	Maria Island, TAS	East Coast Tasmania	SEA-IMOS, BW & C	CSIRO	Feb-17	N	As per the agreed ANMN workflows	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS NSI BGC sampling	RV Cilla	North Stradbroke Island, QLD	Brisbane Region	Q-IMOS, BW & C	CSIRO	Feb-17	N	As per the agreed ANMN workflows	
National Mooring Network	CO2	Tilbrook, Bronte	CSIRO	NRSKAI-CO2 Deployment	Lucky S	Kangaroo Island, SA	Great Australian Bight	BW & C	CSIRO	Aug-17	Y	Feb-18	
Animal Tracking	Acoustic telemetry	Harcourt, Rob	SIMS	Narooma Line Service	Seatamer	Narooma, Southern NSW	Batemans Bay	NSW-IMOS	NSW FISHERIES, SIMS	Feb-18	N	Feb-18	
SOOP	BGC	Tilbrook, Bronte	CSIRO	Aurora Australis CO2 system Operation	Aurora Australis	Southern Ocean	Southern Ocean	BW & C	CSIRO, AAD	Apr-17	Y	6 months after cruise completion	
SOOP	Flux	Schulz, Eric	BoM	RV Aurora Australis Air-Sea Flux Operation	Aurora Australis	Southern Ocean	Southern Ocean	BW & C	AAD	16/17 season	Y	N/A	
Animal Tracking	Animal Tagging	Harcourt, Rob	SIMS	Davis Elephant seal deployments	Elephant seal (20)	Southern Indian Ocean (Davis)	Indian Ocean, Southern Ocean	BW & C	UTAS, SIMS, AAD	250 days	Y	6 months after recovery	

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/Planned recovery	NRT data available?	QCd DM data delivery	Comments
Animal Tracking	Animal Tagging	Harcourt, Rob	SIMS	Ross Sea Weddell seal deployments	Weddell seals (8)	Southern Ocean (Ross sea)	Southern Ocean	BW & C	UTAS, SIMS, US Antarctic Program	200 days	Y	6 months after recovery	
Animal Tracking	Animal Tagging	Harcourt, Rob	SIMS	Kerguelen Elephant seal deployments	Elephant seal (10)	Southern Indian Ocean (Kerguelen)	Indian Ocean, Southern Ocean	BW & C	UTAS, SIMS, AAD, CNRS	250 days	Y	6 months after recovery	
Animal Tracking	Animal Tagging	Harcourt, Rob	SIMS	GAB Australian sea lion deployments	Australian sea lions (6)	Great Australian Bight, SA	Great Australian Bight	SAIMOS	SARDI, SIMS, UTAS	120 days	Y	6 months after recovery	