

IMOS Activity Planning Calendar for July 2016

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/ Planned recovery	NRT data available?	QCd DM data delivery	Comments
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	NRSYON BGC sampling	RV Apollo	Yongala, GBR, QLD	Central Great Barrier Reef	Q-IMOS, BW & C	AIMS	Jul-16	N	As per the agreed ANMN workflows	
National Mooring Network	NSW	Roughan, Moninya	SIMS	PH25, PH50, NRSPHB, PH125 BGC sampling	RV Bombora	Port Hacking, NSW	Sydney Region	NSW-IMOS	NSW OEH	Jul-16	N	As per the agreed ANMN workflows	
National Mooring Network	NSW	Roughan, Moninya	SIMS	ORS065 Deployment	VenLea	Sydney, NSW	Sydney Region	NSW-IMOS	OFS, SIMS, UNSW	Aug-16	N	Sep-16	
National Mooring Network	NSW	Roughan, Moninya	SIMS	SYD140 Deployment	VenLea	Sydney, NSW	Sydney Region	NSW-IMOS	OFS, SIMS, UNSW	Oct-16	N	Nov-16	
National Mooring Network	WA	Feng, Ming	CSIRO	NRSROT BGC sampling	RV Linnaeus	Rottneest Island, WA	Perth Region	WAIMOS, BW & C	CSIRO	Jul-16	N	As per the agreed ANMN workflows	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS MAI BGC sampling	RV Southcape	Maria Island, TAS	East Coast Tasmania	TasIMOS, BW & C	CSIRO	Jul-16	N	As per the agreed ANMN workflows	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS NSI BGC sampling	RV Cilla	North Stradbroke Island, QLD	Brisbane Region	Q-IMOS, BW & C	CSIRO	Jul-16	N	As per the agreed ANMN workflows	
National Mooring Network	CO2	Tilbrook, Bronte	CSIRO	NRSMAI-CO2 Deployment	Motonui	Maria Island, TAS	East Coast Tasmania	BW & C	CSIRO	Jan-17	Y	Jul-17	
Animal Tracking	Acoustic telemetry	Harcourt, Rob	SIMS	Maria Island Service	Charter	Maria Island, TAS	East Coast Tasmania	SEA-IMOS	UTAS, SIMS, CSIRO	Jul-17	N	Jul-17	