

IMOS Activity Planning Calendar for June 2017

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/ Planned recovery	NRT data available?	QCd DM data delivery	Comments
AUV	AUV	Williams, Stefan	SIMS	Tas Deployment	RV Bluefin/Sirius	Tas	East Coast Tasmania	SEA-IMOS	UTas	10 days	N	Aug-17	
Ocean Radar	Ocean Radar	Cosoli, Simone	UWA	2nd New South Wales installation		Newcastle, NSW	Port Stephens, NSW	NSW-IMOS	UWA	Ongoing	Y	From Aug-17	
SOOP	CPR	Richardson, Anthony	CSIRO	AusCPR Bri-Syd Deployment	MV Tonsberg	Brisbane to Sydney	Pacific Ocean	BW & C	CSIRO	1 day	N	1 month (PCI), 6 months (Abundance)	
SOOP	CPR	Richardson, Anthony	CSIRO	AusCPR Syd-Mel Deployment	MV Tonsberg	Sydney to Melbourne	Pacific Ocean	BW & C	CSIRO	1 day	N	1 month (PCI), 6 months (Abundance)	
SOOP	CPR	Richardson, Anthony	CSIRO	AusCPR Mel-Ade Deployment	MV Tonsberg	Melbourne to Adelaide	Great Australian Bight	BW & C	CSIRO	1 day	N	1 month (PCI), 6 months (Abundance)	
SOOP	CPR	Richardson, Anthony	CSIRO	AusCPR Ade-Fre Deployment	MV Tonsberg	Adelaide to Fremantle	Great Australian Bight	BW & C	CSIRO	1 day	N	1 month (PCI), 6 months (Abundance)	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	NRSDAR BGC sampling	RV Solander and charter	Darwin, NT	Darwin Region	WAIMOS	AIMS, Darwin Port	Jun-17	N	As per the agreed ANMN workflows	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	NRSYON BGC sampling	RV Apollo	Yongala, GBR, QLD	Central Great Barrier Reef	Q-IMOS, BW & C	AIMS	Jun-17	N	As per the agreed ANMN workflows	
National Mooring Network	NSW	Roughan, Moninya	SIMS	PH25, PH50, NRSPHB, PH125 BGC sampling	RV Bombora	Port Hacking, NSW	Sydney Region	NSW-IMOS	NSW OEH	Jun-17	N	As per the agreed ANMN workflows	

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/ Planned recovery	NRT data available?	QCd DM data delivery	Comments
National Mooring Network	NSW	Roughan, Moninya	SIMS	ORS065 Deployment	VenLea	Sydney, NSW	Sydney Region	NSW-IMOS	OFS, SIMS, UNSW	Jul-17	N	Aug-17	
National Mooring Network	NSW	Roughan, Moninya	SIMS	SYD100 Deployment	VenLea	Sydney, NSW	Sydney Region	NSW-IMOS	OFS, SIMS, UNSW	Sep-17	N	Oct-17	
National Mooring Network	WA	Feng, Ming	CSIRO	NRSROT BGC sampling	RV Linnaeus	Rottneest Island, WA	Perth Region	WAIMOS, BW & C	CSIRO	Jun-17	N	As per the agreed ANMN workflows	
National Mooring Network	WA	Feng, Ming	CSIRO	WATR10 Deployment	RV Linnaeus	Two Rocks, WA	Perth Region	WAIMOS	CSIRO	Jan-18	N	Feb-18	
National Mooring Network	WA	Feng, Ming	CSIRO	WATR20 Deployment	RV Linnaeus	Two Rocks, WA	Perth Region	WAIMOS	CSIRO	Jan-18	N	Feb-18	
National Mooring Network	WA	Feng, Ming	CSIRO	WATR50 Deployment	RV Linnaeus	Two Rocks, WA	Perth Region	WAIMOS	CSIRO	Jan-18	N	Feb-18	
National Mooring Network	WA	Feng, Ming	CSIRO	WATR04 Deployment	RV Linnaeus	Two Rocks, WA	Perth Region	WAIMOS	CSIRO	Jan-18	N	Feb-18	
National Mooring Network	WA	Feng, Ming	CSIRO	WACA20 Deployment	RV Linnaeus	Perth Canyon, WA	Perth Region	WAIMOS	CSIRO	Jan-18	N	Feb-18	
National Mooring Network	Passive Acoustic	McCauley, Rob	Curtin	PAPCA Deployment	RV Whale Song	Perth Canyon, WA	Perth Region	WAIMOS	Curtin University, DoD	Dec-17	N	Jun-18	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS MAI BGC sampling	RV Southcape	Maria Island, TAS	East Coast Tasmania	SEA-IMOS, BW & C	CSIRO	Jun-17	N	As per the agreed ANMN workflows	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS NSI BGC sampling	RV Cilla	North Stradbroke Island, QLD	Brisbane Region	Q-IMOS, BW & C	CSIRO	Jun-17	N	As per the agreed ANMN workflows	