

IMOS Activity Planning Calendar for November 2016

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/ Planned recovery	NRT data available?	QCd DM data delivery	Comments
Ocean Glider	Ocean Glider	Pattiaratchi, Chari	UWA	Storm Bay Slocum Deployment		Storm Bay, Tas	East Coast Tasmania	SEA-IMOS	CSIRO	Dec-16	Y	Mar-17	
Ocean Glider	Ocean Glider	Pattiaratchi, Chari	UWA	Yamba Slocum Deployment		Yamba, NSW	Coffs Harbour	NSW-IMOS	UWA, SIMS	Dec-16	Y	Mar-17	
AUV	AUV	Williams, Stefan	SIMS	SEQueensland Deployment	Tom Marshall/Sirius	SE Queensland	Brisbane Region	Q-IMOS	CSIRO	5 days	N	Feb-16	
SRS	SatAltim	Watson, Christopher	UTAS	Bass Strait GPS buoy deployment	Dell Richey II	Bass Strait, TAS	Bass Strait	All	CSIRO, UTAS	4 days	N	N/A	
SOOP	XBT	Thresher, Ann	CSIRO	PX30 Deployment	Shenking	Brisbane to Fiji	Pacific Ocean	BW & C	CSIRO	Nov-16	Y	Within 7 days of voyage completion	
SOOP	XBT	Thresher, Ann	CSIRO	PX34 Deployment	Maersk-Jalan	Sydney to New Zealand	Pacific Ocean	BW & C	CSIRO	Nov-16	Y	Within 7 days of voyage completion	
SOOP	CPR	Richardson, Anthony	CSIRO	SO-CPR Hobart-Antarctica Deployment	Aurora Australis	Hobart to Antarctica	Southern Ocean	BW & C	AAD, CSIRO	1 day	N	1 month (PCI), 6 months (Abundance)	
Deepwater Moorings	DA	Sloyan, Bernadette	CSIRO	EAC-2015 Recovery	RV Investigator	Brisbane Region, QLD	Pacific Ocean, Brisbane Region	BW & C	CSIRO	N/A	N	Apr-17	
Deepwater Moorings	DA	Sloyan, Bernadette	CSIRO	EAC-2016 Deployment	RV Investigator	Brisbane Region, QLD	Pacific Ocean, Brisbane Region	BW & C	CSIRO	TBA	N	N/A	

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/ Planned recovery	NRT data available?	QCd DM data delivery	Comments
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	GBRMYR Deployment	RV Cape Ferguson	Myrmidon, GBR, QLD	Central Great Barrier Reef	Q-IMOS	AIMS	May-17	N	Nov-17	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	GBRPPS Deployment	RV Cape Ferguson	Palm Passage, GBR, QLD	Central Great Barrier Reef	Q-IMOS	AIMS	May-17	Y*	Nov-17	*NRT co-investment uncertain from Nov-16
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	NRSYON Deployment	RV Cape Ferguson	Yongala, GBR, QLD	Central Great Barrier Reef	Q-IMOS, BW & C	AIMS	May-17	Y	Nov-17	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	NRSYON BGC sampling	RV Apollo	Yongala, GBR, QLD	Central Great Barrier Reef	Q-IMOS, BW & C	AIMS	Nov-16	N	As per the agreed ANMN workflows	
National Mooring Network	NSW	Roughan, Moninya	SIMS	PH25, PH50, NRSPHB, PH125 BGC sampling	RV Bombora	Port Hacking, NSW	Sydney Region	NSW-IMOS	NSW OEH	Nov-16	N	As per the agreed ANMN workflows	
National Mooring Network	NSW	Roughan, Moninya	SIMS	CH070 Deployment	Santorini	Coffs Harbour, NSW	Coffs Harbour	NSW-IMOS	SIMS, UNSW	Jan-17	N	Feb-17	
National Mooring Network	NSW	Roughan, Moninya	SIMS	CH100 Deployment	Santorini	Coffs Harbour, NSW	Coffs Harbour	NSW-IMOS	SIMS, UNSW	Jan-17	N	Feb-17	
National Mooring Network	NSW	Roughan, Moninya	SIMS	ORS065 Deployment	VenLea	Sydney, NSW	Sydney Region	NSW-IMOS	OFS, SIMS, UNSW	Dec-16	N	Jan-17	
National Mooring Network	NSW	Roughan, Moninya	SIMS	PH100 Deployment	VenLea	Sydney, NSW	Sydney Region	NSW-IMOS	OFS, SIMS, UNSW	Feb-17	N	Mar-17	

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/ Planned recovery	NRT data available?	QCd DM data delivery	Comments
National Mooring Network	NSW	Roughan, Moninya	SIMS	BMP070 Deployment	Janelle	Batemans Bay, Southern NSW	Batemans Bay	NSW-IMOS	SIMS, UNSW	Jan-17	N	Feb-17	
National Mooring Network	NSW	Roughan, Moninya	SIMS	BMP120 Deployment	Janelle	Batemans Bay, Southern NSW	Batemans Bay	NSW-IMOS	SIMS, UNSW	Jan-17	N	Feb-17	
National Mooring Network	SA	Middleton, John	SARDI	NRSKAI Deployment	RV Negerin	Kangaroo Island, SA	Great Australian Bight	SAIMOS, BW & C	SARDI	Feb-17	N	May-17	
National Mooring Network	SA	Middleton, John	SARDI	SAM8SG Deployment	RV Negerin	Mouth Spencer Gulf, SA	SA Gulfs	SAIMOS	SARDI	Feb-17	N	May-17	
National Mooring Network	SA	Middleton, John	SARDI	NRSKAI, SAM8SG CTD transect	RV Negerin	Kangaroo Island, Mouth of Spencer Gulf, SA	Great Australian Bight, SA Gulfs	SAIMOS, BW & C	SARDI	Nov-16	N	Feb-17	
National Mooring Network	SA	Middleton, John	SARDI	SAM8SG and NRSKAI SAIMOS BGC sampling	Kangaroo Island, Mouth of Spencer Gulf, SA	Great Australian Bight, SA Gulfs	Great Australian Bight, SA Gulfs	SAIMOS	SARDI	Nov-16	N	May-17	
National Mooring Network	SA	Middleton, John	SARDI	NRSKAI BGC sampling	RV Negerin	Kangaroo Island, SA	Great Australian Bight	SAIMOS, BW & C	SARDI	Nov-16	N	As per the agreed ANMN workflows	
National Mooring Network	WA	Feng, Ming	CSIRO	NRSROT Deployment	RV Linnaeus	Rottneest Island, WA	Perth Region	WAIMOS, BW & C	CSIRO	Feb-17	N	Mar-17	

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/Planned recovery	NRT data available?	QCd DM data delivery	Comments
National Mooring Network	WA	Feng, Ming	CSIRO	NRSROT BGC sampling	RV Linnaeus	Rottneest Island, WA	Perth Region	WAIMOS, BW & C	CSIRO	Nov-16	N	As per the agreed ANMN workflows	
National Mooring Network	Passive Acoustic	McCauley, Rob	Curtin	PAKAI Deployment	RV Negerin	Kangaroo Island, SA	Great Australian Bight	SAIMOS	Curtin University, SARDI	Nov-17	N	May-17	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS MAI Deployment	MV Montunui	Maria Island, TAS	East Coast Tasmania	SEA-IMOS, BW & C	CSIRO	May-17	Y	Aug-17	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS MAI BGC sampling	RV Southcape	Maria Island, TAS	East Coast Tasmania	TasIMOS, BW & C	CSIRO	Nov-16	N	As per the agreed ANMN workflows	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS NSI BGC sampling	RV Cilla	North Stradbroke Island, QLD	Brisbane Region	Q-IMOS, BW & C	CSIRO	Nov-16	N	As per the agreed ANMN workflows	
Animal Tracking	Acoustic telemetry	Harcourt, Rob	SIMS	One Tree Lagoon Service	Research station	Southern GBR, QLD	Southern Great Barrier Reef	Q-IMOS	JCU, SIMS	Nov-17	N	Nov-17	
SOOP	BGC	Tilbrook, Bronte	CSIRO	Aurora Australis CO2 system Operation	Aurora Australis	Southern Ocean	Southern Ocean	BW & C	CSIRO, AAD	Apr-17	Y	6 months after cruise completion	
SOOP	Flux	Schulz, Eric	BoM	RV Aurora Australis Air-Sea Flux Operation	Aurora Australis	Southern Ocean	Southern Ocean	BW & C	AAD	16/17 season	Y	N/A	
Animal Tracking	Animal Tagging	Harcourt, Rob	SIMS	GAB Australian sea lion deployments	Australian sea lions (6)	Great Australian Bight, SA	Great Australian Bight	SAIMOS	SARDI, SIMS, UTAS	120 days	Y	6 months after recovery	