

## IMOS Activity Planning Calendar for October 2016

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/ Planned recovery	NRT data available?	QCd DM data delivery	Comments
Ocean Glider	Ocean Glider	Pattiaratchi, Chari	UWA	Two Rocks Slocum Deployment		Perth Region, WA	Perth Region	WAIMOS	UWA	Nov-16	Y	Feb-17	
Ocean Glider	Ocean Glider	Pattiaratchi, Chari	UWA	Leeuwin Seaglider Deployment		Perth Region, WA	Perth Region	WAIMOS	UWA	Dec-16	Y	Mar-17	
AUV	AUV	Williams, Stefan	SIMS	Tas Deployment	RV Bluefin/Sirius	Tas	East Coast Tasmania	SEA-IMOS	UTas	10 days	N	Dec-16	Carry over from 2015-16
SOOP	XBT	Thresher, Ann	CSIRO	IX28 * 2 Deployment	L' Astrolabe	Hobart to Antarctica	Southern Ocean	BW & C	CSIRO, IFREMER	Oct-16	Y	Within 7 days of voyage completion	
National Mooring Network	Qld&NA	Steinberg, Craig	AIMS	NRSYON BGC sampling	RV Apollo	Yongala, GBR, QLD	Central Great Barrier Reef	Q-IMOS, BW & C	AIMS	Oct-16	N	As per the agreed ANMN workflows	
National Mooring Network	NSW	Roughan, Moninya	SIMS	PH25, PH50, NRSPHB, PH125 BGC sampling	RV Bombora	Port Hacking, NSW	Sydney Region	NSW-IMOS	NSW OEH	Oct-16	N	As per the agreed ANMN workflows	
National Mooring Network	NSW	Roughan, Moninya	SIMS	ORS065 Deployment	VenLea	Sydney, NSW	Sydney Region	NSW-IMOS	OFS, SIMS, UNSW	Nov-16	N	Dec-16	
National Mooring Network	NSW	Roughan, Moninya	SIMS	SYD140 Deployment	VenLea	Sydney, NSW	Sydney Region	NSW-IMOS	OFS, SIMS, UNSW	Jan-17	N	Feb-17	
National Mooring Network	WA	Feng, Ming	CSIRO	NRSROT BGC sampling	RV Linnaeus	Rottnest Island, WA	Perth Region	WAIMOS, BW & C	CSIRO	Oct-16	N	As per the agreed ANMN workflows	

Facility	Sub-Facility	Facility Leader	Operator	Full Activity Name	Activity platform	Location /Region	Standardised Region	Primary IMOS Node	Organisations Involved	Expected duration/Planned recovery	NRT data available?	QCd DM data delivery	Comments
National Mooring Network	NRS	Hughes, David	CSIRO	NRS NSI Deployment	MV Markarna	North Stradbroke Island, QLD	Brisbane Region	Q-IMOS, BW & C	CSIRO	Feb-17	Y	May-17	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS MAI BGC sampling	RV Southcape	Maria Island, TAS	East Coast Tasmania	TasIMOS, BW & C	CSIRO	Oct-16	N	As per the agreed ANMN workflows	
National Mooring Network	NRS	Hughes, David	CSIRO	NRS NSI BGC sampling	RV Cilla	North Stradbroke Island, QLD	Brisbane Region	Q-IMOS, BW & C	CSIRO	Oct-16	N	As per the agreed ANMN workflows	
Animal Tracking	Acoustic telemetry	Harcourt, Rob	SIMS	Coffs Harbour Line Service	Seatamer	Coffs Harbour, NSW	Coffs Harbour	NSW-IMOS	SIMS, NSW DPI	Oct-17	N	Oct-17	
Animal Tracking	Acoustic telemetry	Harcourt, Rob	SIMS	Orpheus Island Service	Research station	Orpheus Island, GBR, QLD	Central Great Barrier Reef	Q-IMOS	JCU, SIMS	Oct-17	N	Oct-17	
SOOP	BGC	Tilbrook, Bronte	CSIRO	Aurora Australis CO2 system Operation	Aurora Australis	Southern Ocean	Southern Ocean	BW & C	CSIRO, AAD	Apr-17	Y	6 months after cruise completion	
SOOP	Flux	Schulz, Eric	BoM	RV Aurora Australis Air-Sea Flux Operation	Aurora Australis	Southern Ocean	Southern Ocean	BW & C	AAD	16/17 season	Y	N/A	
Animal Tracking	Animal Tagging	Harcourt, Rob	SIMS	GAB Australian sea lion deployments	Australian sea lions (6)	Great Australian Bight, SA	Great Australian Bight	SAIMOS	SARDI, SIMS, UTAS	120 days	Y	6 months after recovery	